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North Runway Update

Key Dates
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Pre-commencement planning conditions
1.
•

Insulation (conditions 6 & 7)
Four public consultations held – feedback being considered prior to submission of draft proposal

to Fingal County Council

2.

Voluntary Buy-Out Scheme (condition 9)

•

Five dwellings within 69dB contour

•

daa has extended an offer to participate in the scheme to an additional 33 dwellings that were
advised in 2006-8 that they would be part of a voluntary purchase scheme

•

Eligible residents have several years to decide whether or not to accept any future offer

•

In the interim daa is seeking feedback on the draft scheme from eligible participants by 2nd
September 2016 although feedback will be accepted up to 12th September – this is not an opt in
or opt out date – it is a date for feedback
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Pre-commencement planning conditions
3. Environmental Protection Plan (condition 12)
•

Plan has been drafted to fulfil this condition

4. Forrest Tavern Monument (condition 14)
•
•

Review of proposal and location of monument took place 18th August 2016
Revised proposal currently being drafted for submission to Fingal County Council this
month

5. Roads (condition 15)
•
•

Public Consultations on extinguishing public right of way complete
Decision being finalised over the coming weeks

6. Fencing (condition 27)
•

•

Submission regarding fence type and detailing provisions for light spill protection has been
made
Final locations for light spill protection to be determined by contractor’s designer when
perimeter road levels are established
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Addressing Onerous Conditions
• 31 conditions attached – 2 of which are onerous
•
•

New runway not usable between 23:00hrs and 07:00hrs
Restriction of 65 movements applied to airport between 23:00hrs and 07:00hrs

• Currently have c 100 movements during those hours
• Negative impact on:
•

•
•

development and growth of short-haul based-aircraft services requiring 0600
hour departures and late evening arrivals – reduction of 2.6m passengers on day
one
development of long-haul services (e.g. transatlantic routes) requiring early
morning arrivals
opportunities for flight connections and the development of Dublin Airport as a
hub
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Addressing Onerous Conditions - EIS
•

Preparing Environmental Impact Statement (EIS) to support application for
proposed change in permitted operations

•

Five EIS Scoping public consultation events held; 217 submissions received
Responses by area
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Addressing Onerous Conditions – Key Issues
A full report on the Public Consultation process and the feedback
received will be published shortly. Below is an outline of some key issues
raised:
•

Noise related health impacts e.g.

•

annoyance, hypertension
•

Sleep disturbance impacts

•

Need for mitigation measures to offset

•

protected birds surrounding the airport
•

Impact of flooding on perimeter
communities

noise impact

•

Planning restrictions in the local area

Projected impact of traffic flows on

•

Increased carbon emissions associated

local and national road network
•

Migration paths of endangered and

Odour issues

with additional flights
•

Increased aircraft emissions
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Construction
• Environmental Protection Plan (EPP) drafted to fulfil Condition 12 of
Planning Permission. This addresses:
–
–
–
–
–
–

Provision for loading and unloading material
Environmental considerations
Provision of temporary offices and car parking
Site access
Construction traffic routes
Survey of road conditions affected by construction route

• In addition to the EPP, a Construction Environmental Management
Plan (CEMP) has been drafted. This addresses:
–
–
–
–
–
–

Traffic management plan
Waste management plan
Noise management
Dust suppression
Ecology management
Site set-up
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Contracts
• daa is using a triple contract strategy to deliver the project:
– Engine Test Site Relocation Contract – expected to commence
November 2016

– North Runway Construction Package 1 - expected to commence
November 2016
– North Runway Construction Package 2 (Design and Build) – expected
to commence May 2017

• Site investigation and survey work is ongoing
• daa will also appoint a Project Management Office (PMO) to
oversee the delivery of the North Runway Project
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Additional Dublin Airport Projects

Runway 10/28 Overlay
•

Runway 10/28 in need of a major overhaul
primarily for safety reasons, but also to
ensure runway availability for a busy
operations schedule.

•

Work will take place overnight for a period
of 15-18 months between 11pm and 5am

•

Secondary runway, R16/34 will facilitate

landings and take-offs during this time.
•

Start on site is scheduled for mid-October
2016
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Airfield Development – Apron 5G
•

€20 million extension to the apron

•

Delivered an additional ten new
aircraft parking spaces on the
northern end of the airfield

•

Largest single capital investment
at the airport since the opening of
T2
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Dublin Airport Central
•

Planning decision pending

•

The development is adjacent to Terminal 2 and will be delivered to LEED
Gold accreditation standards.

•

Possibly largest available development landbank in the city / country

•

Scarcity of places in Greater Dublin where offices >10,000sqm can be built

•

Significant Grade A office market demand and strong rental growth
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