



Update

Presented by Siobhán O'Donnell

31st May 2018



daa Actions from Previous Meetings and Subsequent Requests

| No. | Action | daa Response |
|-----|--|---|
| 1. | Amendments to minutes to be highlighted | Noted. Changes to the 12 th April's minutes were tracked prior to circulation |
| 2. | Terms of Reference to be circulated to group and added to this meeting's agenda | The link to the terms of reference were circulated to group with the minutes from the 12 th April. It has also been added to Agenda for this meeting |
| 3. | Contact Grainne O'Reilly re meeting | Michelle Molloy and Siobhan O'Donnell met with Grainne O'Reilly and the residents of Dunbro Lane on the 22 nd May |
| 4. | Consider hedging, fencing and drain cover at Dunbro Lane | Further to the meeting at Dunbro Lane on the 22 nd May, these items are under review |
| 5. | Investigate dumping on daa lands at Rivermeade Road | This was reported to Fingal County Council |
| 6. | Noxious weeds on NR footprint | Further to the ecologist's visit to site and assessment, a schedule of appropriate management measures was prepared and is being implemented. |

North Runway Update

- Insulation surveys continuing for participants in insulation schemes
- Tender submission for Construction Package 2 due in coming weeks
- Preparations are now underway for local stakeholder Information Clinics
 - Half-day drop-in sessions between 3pm and 6.30pm
 - 14th June – Swords, Rivervalley Community Centre
 - Other dates and locations will be announced closer to the time

Information Clinics communication via:

- Email to local resident groups
- Email to local Councillors
- Mailshot to North Runway subscribers
- Website update
- Notification in local paper



Runway 10/28 Overlay and Associated Taxiways

- Works completed on Taxiways B7, E6, E5, E4 and E3
- Overlay of Runway 10/28 is 99% complete
- Main works to be completed on Monday 4th of June 2018
- No Runway 16/34 closures were required as part of the project between 16th March 2018 and Monday 14th May 2018 except for the 16th April 2018.
- Runway 16/34 recommenced on 14th May 2018 and works will take place on Saturday night 2nd June 2018.
- 349 shifts worked on the project up to May 22nd 2018; 81 shifts cut short and 42 shifts cancelled due to low visibility procedures/wind or other operational reasons.



Stats:

- 378,072 hours worked on the project
- 100,242 tonnes of asphalt laid to date
- 58,236 metres of ducting laid
- 1,772 no. electrical pits installed

| 16-34 Movements | Since project started (as of 01/05/2018) | % |
|-----------------------|---|-------|
| Total 16-34 Movements | 10,720 | |
| 16 Movements | 7,983 | 74.5% |
| 34 Movements | 2,892 | 25.5% |

Dublin Airport Update

- More than 8.7 million passengers have travelled through Dublin Airport in the first four months of this year, a 4% increase over the same period last year.
- Dublin Airport has welcomed an extra 374,000 additional passengers in the first four months of 2018.
- New routes:
 - We are preparing to welcome our first direct route to Hong Kong with Cathay Pacific this Saturday morning and to Beijing with Hainan Airlines on June 12.
- Bees from hives on Dublin Airport lands have produced their first batch of honey. The honey, which is harvested from four hives housing more than a quarter of a million Irish dark native honey bees on airport land, has been named Nect-Air and now forms part of the menu in Dublin Airport's own executive lounges.
- New fuel farm brings greater efficiencies with 50% time saving to refuel long-haul aircraft and 50% reduction in refuelling vehicles on the airfield
- daa is holding an open evening for those interested in apprenticeship roles. Further information will be circulated when available



Community Fund Update

Community
Fund

- Forty community groups will share a total of €247,000 from the second round of allocations from Dublin Airport's new €10 million Community Fund.
- The organisations being funded include 32 successful applicants and eight groups which were previously supported by Dublin Airport in a multi-year agreement and are now backed by the Fund as part of a transition arrangement.
- The following from St Margarets are receiving funding from the last round of applications:
 - Mary Queen of Ireland NS
 - St. Margaret's NS
 - St. Margaret's Game Association
 - Parents' Association of St. Margaret's



END

